
From: Williams, Jonathan
To: Kelly Wright
Cc: Sheldrake, Beth; Fleming, Sheila; McLerran, Dennis; Woods, Jim; FHBC; Tony Galloway; Ladd R. Edmo; Casper

 Appenay; Angelo Gonzales; Arnold Appeney; ; Virginia Monsisco; Jill Grant
 (jgrant@jillgrantlaw.com); Bill Bacon; McDonnell, Kimberlee

Subject: RE: Removal of Concrete slab in RA-G
Date: Wednesday, March 23, 2016 5:08:52 PM
Attachments: image004.png

Kelly:
 
I left you a voicemail message earlier this afternoon.  I would like to visit with you over the telephone
 about the RA-G North cement slab FMC intends to remove when you’re available.
 
As you know, I responded to FMC’s e-mail request for removal of the cement slab within RA-G North
 after first contacting the FMC project manager by telephone earlier this afternoon.  FMC has
 directed KW to halt work, and will be providing EPA with an updated e-mail request for approval.  
 
I agree with your point that the cement slab should have been identified earlier by FMC.  That
 information would have been appropriate for FMC to include within the RA-G North remedial action
 construction documents resubmitted March 11, 2016 and at least been identified prior to the RA-G
 remedial action pre-construction meeting March 17, 2016.
 
Your suggestion that EPA meet with the Ft. Hall Business Council is beyond the scope of a project
 management e-mail about RA-G North remedial action construction.  I suggest that you, me, and
 Beth Sheldrake discuss that suggestion and other matters over the telephone at your earliest
 convenience.  Please let me know what dates/times this week would be workable for you.  Thanks.
 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 

From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Wednesday, March 23, 2016 12:28 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Sheldrake, Beth <sheldrake.beth@epa.gov>; Fleming, Sheila <fleming.sheila@epa.gov>;
 McLerran, Dennis <mclerran.dennis@epa.gov>; Woods, Jim <Woods.Jim@epa.gov>; FHBC
 <FHBC@sbtribes.com>; Tony Galloway <tgalloway@sbtribes.com>; Ladd R. Edmo
 <lredmo@sbtribes.com>; Casper Appenay <cappenay@sbtribes.com>; Angelo Gonzales
 <agonzales@sbtribes.com>; Arnold Appeney <aappeney@sbtribes.com>; susanh@ida.net; Virginia
 Monsisco <vmonsisco@sbtribes.com>; Jill Grant (jgrant@jillgrantlaw.com)
 <jgrant@jillgrantlaw.com>; Bill Bacon <bbacon@sbtribes.com>
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Subject: FW: Removal of Concrete slab in RA-G
 
Jonathan, this was not considered in the original activities or if it would have been considered,
 it would already have been done. Removal of this concrete slab could pose additional
 exposure to unknown chemicals.  The original identification implemented at this site was to
 distinguish the extent of elemental phosphorus contamination where capping would be.  FMC
 should have clearly known that this slab existed, they placed it out there to begin with so if
 they truly knew that they were redeveloping this area, it would have been specifically spelled
 out.
 
Debris was not considered to be dumped onto the site especially the Reservation. Most of the
 waste was to be shipped off site not be moved from one location to another.
 
When is EPA going to sit down with the Fort Hall Business Council to explain their protocol
 for placing a higher emphasis on redevelopment rather than cleanup.  We all agree that it
 would be an ideal situation to redevelop this site once it was cleaned up.  Contamination from
 this site continues to jeopardize tribal resources.
 
Last week after a meeting for preconstruction, you told the Tribal contractor that the Tribes are
 a Support Agency. Your concept is misconstrued. You are working on cleaning up a
 contaminated site located within the Fort Hall Reservation which is a Sovereign Nation not a
 State.  You need to be more respectful of our culture and stress the importance with industry
 of open lines of communication and include the Tribes in all communication efforts not after
 the fact.
 
Turnaround times were also brought up that the Tribes would not be able to get reviews done
 ion 1 to 3 days depending upon the size of  document being reviewed, your response was to
 hire more contractors.  Resources are already difficult to come by and you need to understand
 that EWMP’s role is to ensure protection of Tribal resources and have a meaningful
 participation in this process, not just a Support Agency.
 
Granted, EPA is supposed to be a enforcement agency for the federal government but you also
 have a TRUST RESPONSIBILITY for ensuring protection of our resources and human
 health. We are requesting:

Revised work plan or an addendum for characterization under the slab
Government to Government consultant with Dennis McLerran
Verbal notification or written communications from EPA when amendments occur.

 
Kelly C. Wright
EWMP Manager
Shoshone Bannock Tribes
 

From: Marguerite Carpenter [mailto:MARGUERITE.CARPENTER@fmc.com] 
Sent: Wednesday, March 23, 2016 8:17 AM
To: Bruce Olenick (bruce.olenick@deq.idaho.gov) <bruce.olenick@deq.idaho.gov>; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Susan Hanson < >; Jonathan Williams
 (Williams.jonathan@Epamail.epa.gov) <Williams.jonathan@Epamail.epa.gov>; Kelly Wright
 <kwright@sbtribes.com>; Michele Benchouk < >; Scott Miller
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 <scott.miller@deq.idaho.gov>
Cc: 'Rob Hartman' <Rob.J.Hartman@mwhglobal.com>; David Heineck <davidh@SummitLaw.com>
Subject: Removal of Concrete slab in RA-G
 
Jonathan
As discussed today in our phone call, on Friday last week, Valley Agronomics and Envirocon
 discovered an approximately 75X100 ft concrete slab in RA-G that would impede the
 placement of the warehouse.  As this would have been part of the EPA approved site wide
 grading and clearance activities, we agreed to having KW start the removal activity for the
 concrete slab tomorrow.  The debris from the slab will be placed in the RA-F valley.
Best Regards.
Marjo
 
Marguerite Carpenter, PhD
Associate Director, EHS Rem/Gov
FMC Corporation
1735 Market Street
Philadelphia, PA  19103
Phone 215-299-6210

 
Please be advised that this transmittal may be privileged or confidential.  If you are not the intended
 recipient, please do not read, copy or re-transimit this communication.  If you have received this
 communication in error, please notify me by e-mail (marguerite.carpenter@fmc.com) or by
 telephone and delete this message and any attachments.  Thank you in advance for your
 cooperation and assistance.
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